
 
 

Russian River Biological Opinion Update – May 2015 
 

The Sonoma County Water Agency is continually planning and implementing the Russian River Biological 
Opinion requirements. The following project updates provide a brief synopsis of current work. For more detailed 
information about these activities, please visit www.sonomacountywater.org.  
 
Dry Creek Habitat Enhancement and Demonstration Project  

 Detailed design, environmental studies, CEQA/permitting, and topographic surveys are under way for 
Miles 2-3 of habitat enhancement. Two firms, Inter-Fluve and ESA PWA, are designing the second and 
third miles of habitat enhancement. The 30% designs were submitted by consultants in mid-February 
and have been reviewed by the Water Agency and other project partners (NOAA/NMFS, CADFW, Corps 
of Engineers). Water Agency staff are meeting with landowners to receive input on the 30% designs. 

 The Water Agency released an RFQ in late December for design of miles four through six of habitat 
enhancement.  The four most qualified firms were interviewed and the Water Agency is negotiating a 
new agreement with the design team led by Cardno (formerly Cardno ENTRIX) for the design of a 
portion of Miles 4-6, and will also amend the existing agreements with ESA and Inter-Fluve to cover the 
remaining portions.  The amendments to the Inter-Fluve and ESA agreements will generally add areas 
that were included in their original agreements for Miles 2 and 3, but not advanced beyond the 
conceptual design level.  

 
Fish Monitoring  
The new monitoring season is under way, and downstream migrant traps have been installed at Austin Creek, 
Dutch Bill Creek, Mark West Creek, and at Dry Creek. 

Mirabel Screen and Fish Ladder Replacement  
Construction of the Mirabel Fish Passage Improvement is entering a new phase of construction that involves 
installing piles that are sunk into the riverbank to a depth of 50 feet in order to stabilize the fish ladder structure. 
This phase of construction is expected to last approximately two weeks and work will take place from Monday-
Saturday, 7 a.m. to 7 p.m. The 
equipment required for installing the 
pipes is a diesel-powered pile driver, 
which is loud. The Water Agency 
notified all residents within a two-
mile radius of the project that there 
will be construction noise. A 
community meeting was held April 
23 for interested neighbors. About 
17 residents attended and received 
an update on the project and visited 
the fish ladder construction site. 

 
The Mirabel Fish Passage Improvement project 

 
 
 

http://www.sonomacountywater.org/


 

Russian River Estuary Management Project  
The Water Agency will hold a community meeting on the Russian River Estuary Management project on June 11 
at the Monte Rio Community Center.  Presentations will include information about the upcoming lagoon 
management season and preliminary results of the study of the historic Goat Rock State Beach jetty. The 
meeting will be from 6-8 p.m. at the Monte Rio Community Center, 20488 Highway 116, Monte Rio). The June 
11 meeting is the seventh community meeting discussing the estuary since the Biological Opinion was issued. 

The latest closure of the river mouth was on April 16th. The presence of neonate (less than 1 week old) harbor 
seals required cancelling breaching activities to avoid impacting the pups. The river reached a level of 9.7 feet 
before the mouth opened on April 23.  
 
The 2015 Lagoon Management Period begins on May 15.  Water Agency staff are preparing for field monitoring 
activities, including installation of downstream migrant salmonid traps and water quality monitoring stations.  
Twice monthly baseline monitoring of seals and other pinnipeds is ongoing. 
 
Fish Flow Project  
Work is occurring internally on the preparation of the draft Environmental Impact Report for the Fish Habitat 
Flows and Water Rights Project. The EIR is being prepared by Water Agency staff, with assistance from 
consultants on some areas of impact analysis. A draft EIR is anticipated to be released early Fall 2015. 
 
Interim Flow Changes 
On April 21, 2015 the Water Agency filed a Temporary Urgency Change Petition with the State Water Resources 
Control Board to temporarily lower Russian River flows starting May 1 through Oct. 27, 2015. Dry spring 
conditions have worsened water supply storage levels in Lake Mendocino and existing state mandated in-stream 
flow requirements do not accurately reflect current hydrologic conditions within the Russian River watershed. 
Based on Decision 1610, current hydrologic conditions would categorize water supply conditions as normal and 
therefore instream flows would remain set at 185 cubic feet per second through May 31.  Beginning June 1, 
minimum instream flows would drop to 75 cfs based on the requirements of Decision 1610. 
 
If the TUCP is approved by the State Water Board, Russian River flows would be reduced to:  

 Upper Russian River:  From 185 cubic-feet-per-second (cfs) to 75 cfs from the confluence of the Russian 

River’s east and west forks to the river’s confluence with Dry Creek  

 Lower Russian River:  From 125 cfs to 85 cfs from the confluence with Dry Creek to the Pacific Ocean  

To improve efforts to optimally manage flows in the Russian River, the Water Agency requests that the 
minimum instream flow requirements be implemented on a 5-day running average of average daily stream flow 
measurements with instantaneous flows on the Upper Russian River being no less than 65 cfs and on the Lower 
Russian River being no less than 75cfs. 
 
Public Outreach, Reporting & Legislation 

 Planning is under way for the annual spring/summer community meetings regarding the Estuary and Dry 
Creek. The Estuary meeting is scheduled for June 11 at the Monte Rio Community Center from 6-8 p.m. 
A date for the Dry Creek meeting is yet to be determined. 
 
 

 


